

## 15 YEAR WORK SCHEDULE

Year	Activity
2016	Shelterwood harvest eastern portion of stand H2B-3 (+/- 100 ac). Shelterwood harvest eastern portion of stand H3B-2 (+/- 246 ac).
2017	Shelterwood harvest western half of stand H3B-2 (+/- 247 ac) Regeneration harvest stand MW3A-1 (18 ac) Shelterwood harvest stand MW2B-5 (46 ac).
2018	Shelterwood harvest stand MW3B-2 (+/-187 ac).
2019	Shelterwood harvest stand MW3B-2 (+/-187 ac).
2020	5 year management plan update Paint boundary lines as necessary
2021	No Treatment
2022	No Treatment
2023	No Treatment
2024	No Treatment
2025	5 year management plan update Paint boundary lines as necessary
2026	No Treatment
2027	No Treatment
2028	No Treatment
2029	No Treatment
2030	15 year management plan revision Paint boundary lines as necessary